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1. New Agreement Structure

2. Peppol Service Provider Survey

3. Service Provider cooperation outside the typical network 
activities
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High level status
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• Agreement documents approved for implementation

There were a unanimous "Yes" for accepting the new Peppol Agreement Framework amongst 
the 12 PA’s casting their vote (UK and OpenPeppol did not cast a vote) on July 13, 2020

MC has accepted a revised timeline for implementation as well as the proposal for using a 
common effective date to minimise the challenge of two parallel agreement regimes

• Supporting policy documents have been made available for review

All supporting policy documents has now been made available for review amongst the PA’s and 
SP’s

Deadline for review comments extending until September 11, 2020

• PA Specific Requirements in process of approval

Most PA’s has submitted their PA Specific Requirements for compliance asessment



Status on supporting policies
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All policy documents now available for review

• The deadline for review of policy documents has been extended until September 11, 2020

Document Date released 

for review

Deadline for 

review comments

Comments received as per August 20

Know Your Customer Policy July 8 September 11 74 individual comments received

Data and Reporting Policy July 8 September 11 55 individual comments received

Compliance Policy July 8 September 11 63 individual comments received

Change Management policy August 11 September 11

Trust and Security Policy August 11 September 11

Service Level Requirements July 8 September 11 18 individual comments received

Applicable Specifications for 

each Peppol Service Domain

July 8 September 11 10 individual comments received

Template for PA Specific 

Requirements

2 individual comments received



Supporting policy documents
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Revised plan as per August 20

• Aiming for approval of all policy documents at the MC meeting on 6 October

document July August September October November December 

Agreement documents

PA Specific Requirements

Layman’s Guide

Applicable specifications

SLA requirements

Change  Management

Data and Reporting

KYC

Trust and Security

Compliance

SP migration

Final draft

PA signing

Compliance Review Appr.

Final draft

Updates

Review

Vote

Publish

Document current requirements

Publish

Final draft

Review

Comment 

res. Appr.

ReviewFinal draft Comment 

res. Appr.

Comment 

res. Appr.

Comment 

res. Appr.

Comment 

res. Appr.

Comment 

res. Appr.

Comment 

res. Appr.

Final draft Review

Review

Review

Review



Definition of PA jurisdiction
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• Based on data extracted from PA Specific Requirements

PA Territory
Addressing Service 

Domain

Post-award Service 

Domain

Pre-award 

Service Domain
National Service Domains

ATO (Australia) Australia All

BOSA (Belgium) Belgium All

ERST (Denmark) Danish Realm (Denmark, 

Faeroe Islands, Greenland)
All

KoSIT (Germany)
Germany

Public sector, post-award-

domain (eInvoicing)

Ireland Ireland ? ? ?

AGID (Italy) Italy All

Netherlands Kingdom of the Netherlands All

MBIE (New Zealand) New Zealand All

DigDir (Norway)
Norway All

eGovernment (getEvidence), 

Payment, eMelding, eLogistics

MR (Poland) Poland Post-Award Factoring

IMDA (Singapore) Singapore ? ? ?

DIGG (Sweden) Sweden All

NHS (UK)

OpenPeppol All territories and Peppol Service Domains for which no other PA has been nominated



Status on PA Specific Requirements
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• Aiming for approval of all PA Specific Requirements at the MC meeting on September 1

PA Draft received Initial compliance review Comment resolution Compliance assessment 

completed

MC approval

ATO (Australia) Done Done In progress

BOSA (Belgium) Done Done Done Done

ERST (Denmark) Done Done In progress

KoSIT (Germany) Done Done Done Done

Ireland

AGID (Italy) Done Done Done Done

Netherlands Done Done Done Done

MBIE (New Zealand) Done Done In progress

DigDir (Norway) Done Done In progress

MR (Poland) Done Done In progress

IMDA (Singapore) Done Done In progress

DIGG (Sweden)

NHS (UK)

OpenPeppol Not applicable



PA Specific Requirements
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Type of requirements defined

• A tool for PA’s to enforce local legal 
and policy requirements applicable 
within their jurisdiction

• Defined using a common template 
and will be made available as part of 
the Peppol Interoperability 
Framework

• Making the PA Specific 
Requirements, including any PA 
specific service domains, part of the 
Peppol Interoperability Framework 
makes them part of the compliance 
criteria that must be respected by all 
SP’s offering services to End Users 
within that Jurisdiction (ref. «laymans
guide» seection 3).



Timeline for implementation of new agreements
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Proposed revision following the PAC meeting on August 20

• Based on feedback from the PAC, the MC has agreed 
to postpone the end date for implementation of the 
revised Peppol agreement documents by two 
months

• The MC furthermore agreed to sett effective dates for the new 
agreement documents are set as follows:

PA Agreement: October 15, 2020

New PA’s are however encouraged to make use of the new PA 
Agreement from the beginning, i.e. with an effective date any time 
after September 15

SP Agreement: January 1, 2021

Activity Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan ‘21 Feb Mar Apr May

Formal approval process

PA specific requirements

Supporting policy documents

Signing PA agreement

Migration of SP agreements

Milestones:

• June 18: Close of final review of agreement documents

• June 26: MC endorsing draft documents for final review

• July 9: Draft policy documents available for review

• July 13: PA voting on new agreement documents closed (T1)

• July 17: PA specific requirements available for compliance review

• Sep 3: All PA Specific Requirements approved by MC

• Sep 11: Deadline for review comments on policy documents

• tbc: Most PA’s have signed new agreement (T2)

• Oct 6: Supporting policy documents approved by MC

• tbc: All PA’s have signed new agreement

• tbc: Critical mass of SP’s has accepted/signed new SP Agreement 

• Nov 30: Termination notice sent to the reminding SP’s (T3)

• Jan 1, 2021: Common effective date for SP Agreements

• May  31: All old agreements terminated (T4)
Read = milestone delayed, Yellow = Milestone at risk of becoming delayed

The milestone plan is currently under review
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Service Provider cooperation 
outside the typical network 
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